



# Instant Insights for Impact:

Unleashing the Power of Power BI Data Visualization and Project Online to Transform your Resource and Portfolio management



Stacy Munechika

PMI Rochester Professional Development Day

May 9, 2024


1

## Learning Objectives

- Understand the framework for using Microsoft Project Online and Power BI for Project and Portfolio visualization and management.
- Provide hot tips that can spark ideas you can bring back to your organization.
- Help you overcome “How do I start” inertia.



2



3

Project and Portfolio Visualization and Management

## What problem(s) are we trying to solve?

4

# Sciforma PMO Outlook Report 2024 Edition

Biggest challenge you face today with managing your portfolio of projects



Resource Management

**46%**



Project Prioritization

**29%**



Visibility & Reporting

**17%**



Project Financial Management

**8%**

Ref: Sciforma PMO Outlook Report 2024 Edition

5

## Most Challenging Aspects cited in Sciforma survey

Ref: Sciforma PMO Outlook Report 2024 Edition



Resource Management

- Capacity Planning (50%)
- Resource Allocation (28%)
- Resource Utilization (16%)



Project Prioritization

- Accurately "Scoring" the Value of Portfolio Projects (28%)
- Saying "No" to Some Projects in the Portfolio (28%)
- Aligning Portfolio Projects with Corporate Strategy (24%)



Visibility & Reporting

- Integrating project-related data from systems the PMO does not control (38%)
- Project portfolio data is not centralized (31%)
- Lack of real-time project portfolio data (19%)




Project Financial Management

- Integrating with an existing financial system (28%)
- Tracking budgets vs actuals (28%)

6

# Vision

## Build this ...




## ...To get this:



7

The goal is to provide visibility to the entire project & portfolio management process.



8


## Increase Capability with Increased Organizational PPM Maturity




9



10



11



12

## Project Subscription Comparison


Feature	Project Plan 1	Project Plan 3	Project Plan 5
Project Home centralized location Grid view / board view / Gantt chart Timelines Microsoft Teams Collaboration Project Planning and scheduling - co-authoring Pre-built reports <a href="#">Project for the Web</a>	Project Plans 1, 3 & 5		
Timesheet submission capability Resource management capability Access to roadmap <a href="#">Project Online Desktop client</a> <a href="#">Project Online / Project Web App</a>	Read-only	Project Plans 3 & 5	
Portfolio selection and optimizing Demand management capability			Project Plan 5

13


## Project Online & Project Web App – Home Screen

14

# Project Online & Project Web App – PWA Settings



15




16



# Microsoft Power Platform

A suite of no/low-code tools enabled through Microsoft 365 Enterprise that provides a platform for connecting, analyzing and automating business processes.




17




# Power BI - Sample

powerbi.microsoft.com



18



19

## Power Automate (aka Flow)

make.powerautomate.com


"Drag & Drop" workflow for automating repetitive tasks

Tons of templates to kickstart your solution!

20




21



22


# Project Online – Custom Project Server Fields



Project Online Desktop Client Menu

Example fields:

- Program Name(s)
- Project Type
- Project Status
- Project Priority
- Project Health
- Strategy Category




Use the custom fields to classifying projects for filtering in Power BI.

23

# Project Online Power BI Template App


## OPTION 1

This option has limited editing in Power BI online  
Download from: [appsource.microsoft.com](https://appsource.microsoft.com)



## OPTION 2

This template will allow full editing template file in Power BI Desktop.  
Download from the Project Online Home Screen or Github link below.



<https://github.com/OfficeDev/Project-Power-BI-Templates/blob/master/Project%20Online/Microsoft%20Project%20Online%20Power%20BI%20Content%20Pack.pbix>


24

# Project Online Power BI Template App – Sample Visuals



25


# Project Online Power BI Template App – Data Model




26

# Power Automate – Update Power BI Dataset


A simple flow to refresh the Power BI report when a project is published



27



28



29

<b>Project Online: Power BI Report Pages</b>		
<b>Resource Reports</b>	<b>Project Reports</b>	<b>Portfolio Reports</b>
Resource Availability Resource Overview Resource Assignments Resource Details Resource Demand Forecast	Project Status Project Risks & Issues	Portfolio Dashboard Portfolio Timeline Portfolio Costs Portfolio Milestones Portfolio Risks Portfolio Issues

30

# Resource Management | Capacity Management | Demand Management

## Definitions

More Tactical – Individuals & Projects

### Resource Management

Identifying resource requirements & timing and allocating appropriately (right person, right time)

Optimizing resource utilization to avoid overallocation or conflicts.

Resource Management is tactical focusing on optimizing use of resources.

More Strategic – Organization & Portfolio

### Capacity Management

Understanding the limits of what the organization can achieve with its current resources & ensuring the organization has the capability to meet current and future workloads

Capacity management helps in planning resource expansion or reallocation to meet upcoming demands.

### Demand Management

Prioritizing and controlling the intake and execution of new work based on the organization's strategic objectives & capacity to deliver. (Right project, Right time)


Aligning the work undertaken with the organization's priorities and capacity,

31



32

## Resource Reports – Standard Report Pages



33

## Customized Page: Resource Heat Map & Project Tasks




What's good about it – easy to see where there are overloaded resources – forecasted demand and capacity.

What's challenging – dependent on timely and accurate resource allocation in project plans.

34

## Remaining Capacity for Value-Added Project Work



### Notes & Assumptions:

- 20% used for operational work (non project)
- 2.5% for project overhead (e.g. meetings, 1 hr /week)
- 3% Task-switching loss (e.g. 15 min per project per day)

35

## Factors affecting how many projects you can handle concurrently

Some guidelines suggest a range of 2 - 5 simultaneous projects

### Factors enabling the handling of **more** projects:

- Deep specialization
- Similarity of projects
- Simple & Routine tasks
- High Team effectiveness (clear accountability, decision making, responsiveness)
- Worker personality/preference
- Automation (AI?)

### Factors enabling the handling of **less** projects

- Complex work
- Uniqueness of the project
- Inadequate tools & lack of automation
- Worker personality/preference
- Poor project management

36

## Customized Page: Project Allocation Mapping

RESOURCE ALLOCATION BY PROJECT												
Project Name	Zach Admin	Zander Sales	Zane Finance	Zaylee Marketing	Zelda Procurement	Zen Engineer	Ziggy Technician	Zion Quality	Zoey Analyst	Zora P Manager	Zuri Production	Total
ZDemo 2nd Marketing Project			26.1%	100.0%	13.0%				65.2%	104.3%		28.1%
ZDemo Marketing Project			43.5%	43.5%	100.0%					43.5%		20.9%
Zdemo Server Upgrade	43.5%					56.5%	26.1%					18.2%
ZDemo Digital Transformation	19.6%					120.7%				26.1%		15.1%
<b>Total</b>	<b>63.0%</b>		<b>69.6%</b>	<b>143.5%</b>	<b>113.0%</b>	<b>177.2%</b>	<b>26.1%</b>		<b>65.2%</b>	<b>247.8%</b>		<b>82.3%</b>

**What's good about it** – Quick way to tally up the number of projects and time commitment per project over a set period of time (e.g. current month)

**What's challenging** – Assessing how many projects is too much – and making necessary changes.

37




“The number of projects that key resources can handle should determine the number of active projects in the organization – not the other way around.”

- Steyn & Schnetler

38




39



40

## Standard Page: Project Risks & Issues

This data is entered through a Sharepoint List in the Project Sharepoint site (Project Online). It is not linked to the Project .mpp file




41




42

## Standard Page: Portfolio Dashboard




43

## Customized Page: Project Portfolio Summary



44

# Standard Page: Portfolio Costs




45




46



47



48




Not everybody wants to be a pilot. Tailor your visualization tools to different stakeholders.

Focus on value communication – What information is valuable to your users?

Don't overwhelm. Curate.


49



Don't assume a new tool will necessarily drive a good process or create one.

A mediocre tool with a good process beats a good tool with a mediocre process.


50



If I had better tools, I could more effectively demonstrate my total incompetence.

- Ashleigh Brilliant

51



4  
Don't underestimate the adoption velocity from individuals and groups – they can vary wildly.

52

5



Follow the Bacon Principles

53



## The Bacon Principles

**Bacon and Egg Analogy:** The pig is committed, but the chicken is not.



Be committed to your change initiative over the long run.

54



## The Bacon Principles

### **Bacon is not a meal by itself...**


Technology implementation is only part of the solution – need change management for adoption.

### **...but, Bacon can make other things much better!**

Focus on creating tools that enhance processes & decision making.



55



**Dream big!**  
(and be like bacon)

56